

# Sprint Retrospective Document

**Date:** 14.02.2018

**Group name / Project name:** CCW (Carbon Copy World)

**Members:** Cantürk Şen  
Batuhan Mert Varilci  
Necip Fazıl Yıldırım  
Ülkü Meteriz

**Assistant:** Merve Asiler

**Supervisor:** Assoc. Prof. Ahmet Oğuz Akyüz

## Sprint 5 Summary

Item ID	ID of Workpackage	Status	Group's Comments	Assistant or Supervisor Comments
1	4	In Progress	Finding correspondances and rejecting the outliers are done. Integration with Windows10 platform is in progress.	
2	5	In Progress	Integrating rendering and network connection stuff is in progress.	
3	7	In Progress	The initial work on point cloud rendering by using shader in Unity (HLSL) is done.	
4	5	In Progress	Minor modifications on former recorder code.	

## Sprint 6 Plan

Item ID	ID of Workpackage	Description	Status
1	4	Integration of the current alignment process with MSVC2017 and code simplifications for further implementations.	Old
3	7	Point Cloud Rendering in Unity	Old
4	9&10	Investigations on Local Network Configuration	New

## Overall Progress

	Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5
<b>MF1</b>	2%	15%	20%	25%	50%
<b>MF2</b>	2%	10%	12%	12%	16%
<b>MF4</b>	2%	20%	30%	40%	45%
<b>MF5</b>	2%	8%	15%	27%	37%
<b>MF7</b>	2%	8%	10%	15%	20%

---

This section will be filled in by your supervisor.

Please grade the items below using the following scale:

1=Poor

2=Minimal

3=Sufficient

4=Above Average

5=Excellent

<b>Criteria</b>	<b>Grade</b>
Progress of the team in this sprint. ( <i>Grade percentage: 50%</i> )	
The accuracy of the summary table above (e.g. are the task status declarations correct?). ( <i>Grade percentage: 25%</i> )	
Considering the weekly meetings, the attendance and preparation level of the team (i.e. Toplantılara düzenli olarak ve hazır bir şekilde, örneğin bir toplantı gündemi oluşturarak, katıldılar mı?) ( <i>Grade percentage: 25%</i> )	